Minutes: DSS-13 Weekly Meeting

1of1

Subject: Minutes: DSS-13 Weekly Meeting

From: Watt Veruttipong <watt.veruttipong@jpl.nasa.gov>

Date: Wed, 21 May 2008 10:45:22 -0700

To: Lawrence.Teitelbaum@jpl.nasa.gov, Thomas.B.Kuiper@jpl.nasa.gov,
Gary.W.Bury@jpl.nasa.gov, Lyle.].Skjerve@jpl.nasa.gov

CC: Watt.Veruttipong@jpl.nasa.gov

Minutes for DSS-13 Weekly Meeting on 5-19-08

DSS-13 Antenna Activities: Starting this week, Gary and I will

actively update the DSS-13 7-day, forecast and planning schedules with ITT
scheduler, Carleen Ward. We are working on updating the record keeping of
DSS-13's April's and May's activities and will set up a plan for routine monitoring
of elements that impact system performance such as Helium, N2 pressure, etc.

DSS-13 Remote Operations: Gary and I will negotiate with GDSCC (R.
Haroldsson) on safety and operations requirement especially on the

surveillance camera monitor and control at SPC-10. Gary reported that the
problem with the picture on the monitor at DSS-13 control room, when I was

there, has been fixed. The problem was at the loose connection in the control room.

Noise diode for 11GHz system: The noise diode has been installed back to
the 11 GHz system with remote operations.

X/Ka Coherence/Phase Stability Comparison: Gary and Paul informed that
the H/W and S/W for this test is ready. I will contact a test engineer for
the test procedure.

SGP Support: The next SGP support at DSS-13 is on July 29, 2008.

Bandwidth and Band-limit of Ka-band System: Manuel F. is busy with other
tasks till late June. The work on the determination of

bandwidth and band-limiting elements (such as dichroic or polarizer) in the
broadband Ka-band system could begin in late June or July.

Full Sky Pointing Model: D. Rochblatt and J. Withington did some H/W and instrumentation

preparation work at DSS-13 on 5-15-08. There are some issues related to system

configuration that Paul has to work out and get back to David before the work can continue.
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